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ase 2 Activity Report

October 4, 2021
ITEM DESCRIPTION:  PROGRESS REPORT

GENERAL NOTES:
1. Refinery De-Inventory Plan Phase 2, has been put on hold during the period of transition of LBR employees to Contractor
The sequence of the scheduled activities remains the same
2. Phase 2 was also put on hold until No 8 Flare CEMS troubleshooting is completed
3. The Phase 2 activities are being re- programmed to commence the week of October 4, 2021

. HIGHLIGHTS — WEEK ENDING - October 4, 2021No 8 Flare
1. Period September 26 to October 4, 2021
i No 8 Flare system was blinded including the purge gas line
ii. No process units were opened to the flare
iii. The flare KO Drums, were also insolated (block valves before the flare blind) and all process units
were kept with corresponding flare heaters blocked in (single isolation)
iv. No. 7 vaporizer and fuel gas system remained isolated
2. Fuel Gas CEMS — Continues Emission Monitoring System
a. System continued to be isolated as the no 7 vaporizer and fuel gas system were kept down while
working at the No 8 Flare CEMS and Panametrics probes

3. Flare 8 CEMS and Panametric flow meter No 8 Flare CEMS
i Panametrics representative was on site Sept 30 and October 1, 2021
i Probes were pulled and found covered with sludge and showing indication of flow
ii. Probe’s nozzles hydro-blasting in progress troubleshooting
iii. Panametric expected to complete work tomorrow

ii. Extrel continued testing of the systems:
1. Analyzer had interference in the sampling system that had to be re-calibrated
2. The sampling system that was found with particulates and oil was cleaned and section of the
system replaced with new sampling tubing.
3. Analyzer sampling prober filter pulled for inspection on October 4, 2021
4. Extrel expected to complete work tomorrow

4, H2S Scavenger system continued to be fully functional

e loMosaic Independent Observer
i New loMosaic representative (Wesley Wong) is on site
ii. On call 24/7

e  EPA-0SC - On- Scene - Coordinator
1. Continued to have a minimum of twice a day conversation with EPA- OSC on activities and schedules
2.  Were notified that all activities associated with Phase 2 were put on hold until after No 8 Flare CEMS were
resolved
3. Will be notified before any warm circulation or steam degassing activities occur

e SO2/H2S Ambient Monitoring Stations and Telemetry
1. Ambient monitoring stations were received

e  Formalized operations manpower allocation to proceed with Phares

e Initiated water flushing of the Kero system (OSBL piping appurtenant to process unit) to displace to storage
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Process units remained as previous week
e  No5 Crude Unit
Ready to start heat -up and warm circulation
e No.3Vacuum
Ready to start heat -up and warm circulation
e No 4 Hydrobon
Pump out step — 90 % completed
e No 4 Platformer Unit
Pump out step —90 % completed
e  No. 3 Hydrobon
Completed pump out
e No. 6 DD - Distillate Desulfurizer
Pump up 80% completed
e No. 7 DD - Distillate Desulfurizer
Pump out —90% completed
e No. 9 DD - Distillate Desulfurizer
Pump out —100% completed

PROJECTION FOR THE PERIOD October 5, 2021

e No 8Flare CEMS
Continue working on the analyzer sampling system and cleaning of the sample probe at the header

e  Conducted a meeting with EPA -OSC , loMosaic and LBR personnel to address the installation of 5 SO2/H2S Ambient
Monitoring analyzer

e  Prepare the system and recommission the No 8 Flare after completion of the Flare CEMS and reinstallation of the
Parametric Flow probes
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